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EXECUTIVE SUMMARY
In 2016, prior to the Brussels Conference on Afghanistan, revenue-generating ministries of Afghanistan were
instructed by the President of the Islamic Republic of Afghanistan (GIRoA) to develop their Anti-Corruption Plans
to ensure transparency in their operations. In the meantime, the Self-Reliance through Mutual Accountability
Framework (SMAF) also requires five revenue-generating ministries to put forward their Anti-Corruption Plans
and report the progress of their implementation to the public. Later on, policy-making ministries were also
assigned to follow suit, including the Ministry of Economy (MoEc).
The Independent Joint Anti-Corruption Monitoring and Evaluation Committee (MEC) is reviewing all Ministry
Anti-Corruption Plans and is releasing here a Progress Monitoring Review of the MoEc’s Anti-Corruption Plan
(ACP).
The Plan that was shown to MEC consists of 24 actions across four priority areas. To assess the ACP and progress
against the Plan, MEC conducted 24 interviews and one focus group discussions, together with an analysis of
related documents.

General findings
The Ministry of Economy of Afghanistan has made progress in the fight against corruption.
However, a lot of work remains to be done.
The Ministry has developed a more comprehensive approach in its Anti-Corruption Plan than other ministries,
covering the units within the Ministry that are highly vulnerable to corruption. The Plan lists SMART-tested
objectives and aligns their implementation with well-developed activities. Progress against indicators has already
been achieved to a certain degree.
Notwithstanding the progress, the MoEc Plan has not been designed and developed based on a risk assessment.
Normally, Anti-Corruption Plans ought to be developed following a thorough risk assessment inside the institution
that is entrusted with enforcing the Plan. The absence of a risk assessment has led to a subjectively developed
Anti-Corruption Plan. Though the Plan cites some specific corruption vulnerabilities, without a specific riskassessment there are identifiable technical gaps. For instance, risks related to the recruitment of advisors have
not been incorporated into the Plan. The findings of MEC in other Ministries show that the recruitment of advisors
has been a significant vulnerability.
Effective communication of the Plan can support its effective implementation, especially as it will inform the
workforce and nurture a sense of ownership among the staff. Nevertheless, the Anti-Corruption Plan has not been
widely communicated. Most Units of the Ministry had no knowledge about Plan’s existence.
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INTRODUCTION
ANTI CORRUPTION PLAN OF THE MINISTRY OF ECONOMY (MoEc)
The Ministry of Economy is one of the key policy-making ministries of the Islamic Republic of Afghanistan. It is
mandated to put forward economic development policies and strategy of the State of Afghanistan, based on a
free market, and supervises economic-oriented services across the country. To achieve its mandate and overhaul
the economic sector, the Ministry is required to tackle corruption. The Ministry of Economy has started its fight
against corruption in earnest. The development of their Anti-Corruption Plan makes up part of the anticorruption efforts of the Ministry.
But is the Anti-Corruption Plan meaningful? This is where the Afghanistan Independent Anti-Corruption
Monitoring and Evaluation Committee (MEC) has stepped in. MEC has reviewed the plan and publishes the
results in this report.
The report is divided into three sections.

1: DEVELOPMENT PHASE:
The development phase covers all aspects of the planning stage of the Anti-Corruption Plan.

2: IMPLEMENTATION PHASE:
The implementation phase covers the implementation of the activities listed for each priority of the
Anti-Corruption Plan.

3: MONITORING AND EVLUATION:
The monitoring and evaluation section reports whether or not the implementation of the AntiCorruption Plan is thoroughly followed up by the Ministry of Economy.

The MEC assessment team would not have been able to review the AntiCorruption Plan without the cooperation of the Ministry of Economy. The
technical support of the Ministry’s leadership is highly appreciated.
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MEC REVIEW METHODOLOGY
The review of MoEc’s Anti-Corruption Plan was conducted to assess the development, implementation, and
monitoring and evaluation by the Ministry. MEC initially conducted desk research, including the collection and
review of policies and procedures. Subsequently, information regarding the indicators listed in the ACP was
gathered through key informant and in-depth interviews, focus group discussions and document reviews.
MEC conducted 24 face-to-face interviews with MoEc officials and two Non-Governmental Organizations
(NGOs). MEC also conducted one focus group discussions with mid-level and low-level staff of the Ministry from
two directorates. These were followed by a further detailed review and analysis of the documents gathered in
order to verify the descriptions and arguments revealed by the participants.
The report was subsequently shared with the MoEc to seek their comments about the feasibility and accuracy of
the recommendations.
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DEVELOPMENT PHASE:
The leadership of the Ministry of Economy has set up a committee, under the auspices of the Administration and
Finance Deputy Minister, to design and develop the Anti-Corruption Plan. Leaders of the following Directorates are
members of the committee: Internal Audit, Procurement, Finance, Human Resource, NGOs, Design and
Consolidation, and Policy and Management, as well as the Office of the Minister.1 The committee identified areas
vulnerable to corruption in the Ministry employing the experiences of its members and surveys conducted by
outside sources. The Anti-Corruption Plan has been developed with a focus on the following four key priorities.2

ADMINISTRATIVE REFORM, BETTER MANAGEMENT AND GOOD GOVERNANCE
TRANSPARENCY AND ACCOUNTABILITY IN HUMAN RESOURCES
AND ACCOUNTABILITY
IN PROCUREMENT
PROCESSES
ToTRANSPARENCY
achieve these priorities,
the MoEc Committee
has listed 24 activities.
Each activity has been SMART-tested to
establish indicators and identify baseline measures to track their implementation. The plan describes outcomes for
TRANSPARENCY
AND
NGO OPERATIONS
each
of the activities
andACCOUNTABILITY
consists of specificIN
objectives,
names responsible entities, and includes deadlines and
risks.
However, the development phase of the plan was less than ideal. The absence of a risk-assessment inside the
Ministry prior to the development of the plan is a major flaw.3 A thorough risk assessment, before development of
an Anti-Corruption Plan, would have ensured that resources could be aimed at corruption vulnerabilities with
either a high impact or a high likelihood. The Ministry of Economy had not conducted any risk assessment
beforehand, and as a consequence, MoEc cannot explain how it prioritized the activities of the Anti-Corruption. A
particular observation from the MEC team concerned the lack of attention to the potential risks associated with the
recruitment of advisors for the Minister of Economy or those related to procurements below a thresh hold of AFN
500,000. Previous MEC assessments have from other Ministries have indicated that appointments of advisors and
procurement processes below that level are often vulnerable to corruption.
Since the Ministry of Economy had not conducted risk assessment on either of these issues, nor include them in its
Anti-Corruption Plan, the MEC team could not comment on the articulated risks, or the likelihood of effective
mitigation measures, within the Ministry’s Plan. Nevertheless, MEC acknowledges that the establishment of a
committee to identify corruption vulnerabilities is at times a preferred method by entities having scarce resources.
Absent a formal risk assessment, the scope of the Ministry’s committee could have involved other key
stakeholders, particularly NGOs and civil society representatives, in order to strengthen the development process
of their Plan.
Another noted flaw of the development phase is the apparent inadequate communication of the Anti-Corruption
Plan within relevant units of the Ministry.4 Proper communication is one of the most salient components of a
development stage, aimed at involving both management and subordinates, so that the workforce have a sense of
ownership in the Plan. Unfortunately, the Ministry of Economy’s leadership had not taken steps to communicate
the Plan within its sub-units. The MEC team determined that MoEc staff were surprised when asked about the
activities that were assigned in the Plan. The team observed the same degree of unawareness about the existence
of the Anti-Corruption Plan, even at the Directorate leadership level.
1

Interviews with MoEc officials, Dec 27, 2017, Kabul, Afghanistan
MoEc Anti-Corruption Plan 2017, Kabul, Afghanistan
3
Interview with MoEc officials, Dec 27, 2017, Kabul, Afghanistan
4
Interviews with MoEc lower level staff, Dec 25, 2017-Jan 15, 2018, Kabul, Afghanistan
2
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IMPLEMENTATION PHASE:
The Ministry of Economy has listed 24 activities in their Plan and assigned specific entities to implement them. MEC has
assessed each activity of the Plan through interviews with the relevant units and it presents its findings of the priorities in
a chronological order, as follows:

ADMINISTRATIVE REFORM, BETTER MANAGEMENT AND GOOD GOVERNANCE
This priority has 11 activities and 21 indicators. The status of the activities of the 1. Priorities of the plan
are explained below.
Objective

Activity
Increase the
ability to receive
and handle
complaints

Identification
of Corruption

Indicator

Assigned
Unit

Outcome Baseline Deadline Risk

1. Office for complaints has
been established to facilitate
receiving complaints.
2. Free hotline number and
other mechanisms have been
established to receive the
complaints.
3. Evaluation of results of
newly developed complaints
handling system and
handling complaints has
been completed.
4. A program designed to
extend handling the
complaints at provincial level
has to be established.
5. Offices have been
established at the provincial
level to receive and address
the complaints.

FINDING:
Since identification of corruption is a major step in the fight against corruption, the
Ministry of Economy has listed “Receiving and Handling Complaints” as its first anticorruption activity. MEC has assessed the activity and found that the Complaints Office
has not yet been established. Instead, it is a committee made up of the Office of the
Minister, Internal Audit and Chief of staff, to receive and handle complaints.5 The
committee opens official complaints boxes every Thursday, evaluates, and presents the
complaints in leadership meetings held every Sunday.
Non-existence of a Complaints Office inside the Ministry leads MEC to conclude that
complainants file and register their complaints in different sources, and that
5

Interview with MoEc Officials, Dec 30, 2017, Kabul, Afghanistan
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complaints are not registered in a single system. The committee solely handles the complaints of boxes that are placed in
both compounds of the Ministry. Since there is a range of sources receiving complaints, none of them could present a
breakdown of the overall number of complaints submitted to the Ministry. Upon enquiry, the Committee insisted that
only four complaints were collected from the complaints boxes when the team requested the overall figures of complaints
submitted to them during the past year.6 Such a low number of complaints likely indicate that either the established
mechanisms have not been properly communicated through public awareness programs, or the public do not have faith in
these procedures.
In addition to a Complaints Office, the Ministry also planned to open a Complaints Hot Line. However, it has not been set
up due to lack budget7. MoEc officials added that the Ministry allocated money in the budget of 1397 to establish a
Complaints Hot Line. Provincial Complaint Systems have not been established yet either. Therefore, MEC has concluded
that provincial complainants cannot make their complaints heard through a system.
Objective

Activity

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

1. Evaluation and review
of operating processes
that have been done.

Reducing the
vulnerable areas
of corruption in
operational
processes

Evaluation,
definition,
simplification, and
developing standard
operating
procedures.

2. Simplification and
redefining of the
operating processes that
have taken place.
3. A revised and simple
process has been shared
with sub-branches of
Ministry of Economy,
both in the capital and
provinces, as well as subbranches of other
Ministries.

FINDING:
The Ministry of Economy has developed a Standard Operating Procedure (SOP) to simplify complicated operations and
overlapping functions of eighteen directorates.8 Simplification of procedures is an excellent step in the fight against
corruption. The observation of the team indicates that SOPs have been posted on bill boards for public access. The SOPs
contain strict timelines for activities of each directorate, which has added to the transparency of their overall operations.
However, the procedures for individual judgements on complaints would benefit from a more simplified process, as well
as from systematically publicizing summarized information about outcomes of the complaint handling procedures at the
Ministry.

6

Interview with MoEc officials, Dec 30, 2017, Kabul, Afghanistan
Interview with MoEc officials, Dec 30, 2017, Kabul, Afghanistan
8
MoEc, GIRoA, Standard Operating Procedure, [3] 2017
7
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Objective

Activity

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

Evaluation of the
requirements for the
implementation of the
“Access to Information
Law” in the ministry of
Economy.
Application of the
“Access to
Information Law”
inside the Ministry
of Economy

Develop a procedure for
the implementation of
“Access to Information
Law”.
Recruitment of a
manager and assistant
manager or staff
member in the Access to
Information Department
within the Directorate of
MoEc’s Chief of Staff.

Necessary measures
have been taken to
respond to citizens’
applications
requesting
information

FINDING:
Access to information is a constitutional right of the people of Afghanistan9. It has been guaranteed in the Constitution
because it ensures the public about transparency and accountability in state institutions. As a consequence, the Ministry
of Economy has prioritized public access to information in its Anti-Corruption Plan. But unfortunately, activities aimed at
enforcing the law have not been implemented. The Ministry, for instance, has not conducted any assessment to determine
the circumstantial requirements needed for the enforcement of the law. Also, the Ministry failed to hire a Manager at the
Office of the Minister to develop necessary procedures and strategy for the enforcement of the law, as proposed in the
Anti-Corruption Plan.10 However MoEc’s officials argue that they have set up a committee to develop a procedure
regarding public awareness and it will be developed soon. Moreover, MoEc included the manager position in 1397 MoEc’s
organizational structure and the staffs will be recruited after the approval of the new structure.
Objective

To ensure high
ranking officials of
the MoEc are not
misusing their
positions

9

Activity

Indicator

Registering the
properties of high
ranking officials’
(Directors, Managers)
of Ministry of Economy
in the center and
provinces

The assets of high
ranking officials
(Directors,
Managers) of
Ministry of
Economy are
registered annually.

GIRoA, MoJ, Constitution, Article 50, 2004
Interview with the MoEc officials, 8 Jan,2018, Kabul, Afghanistan

Assigned
Unit

Outcome

Baseline

Deadline

Risk

10
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FINDING:
Asset registration, and verification, for high-ranking government officials is a widely accepted anti-corruption principle. It
is applied in Afghan state institutions including the Ministry of Economy. The registration and verification process used to
be spearheaded by the High Office of Oversight (HOO). Special forms are sent to every institution by the end of every year
calling on government officials to report the details of their properties. However, the findings of MEC show that assets are
not properly verified by HOO -- That is of great concern.11 In Ministry of Economy, HOO has never reported any illicit
enrichment at all. Therefore, it is hard to allege if the outcome listed by MoEc in this regard has been fully achieved. GIRoA
has approved the Asset Registration and Verification Law and established a new authority within the AOP organizational
structure to oversee and manage this function.
Objective

Ensuring Gender
Equality and
Human Rights

Activity

Evaluation and review
of main decisions,
resource allocation,
designing development
programs, in the light
of gender equality and
human rights principles

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

The representatives
of Gender
Department
participate in each
recruitment
process.
Gender Director
participates in the
Leadership Council
meetings (Minister
with Deputies and
Heads of
Departments).
Gender Director
participates in the
design of programs,
including resource
allocation, and
ensures gender
equality.

FINDING:
Corruption and gender inequality are two closely interrelated concepts. Gender inequality breads corruption, and vice
versa, particularly when resources and incentives are not distributed equitably among men and women in an institution12.
Based on recognition of this correlation, the Ministry of Economy has included gender equality in its Anti-Corruption Plan.
The findings of the team indicate that the Ministry has had no Gender Officer to manage, arrange and advocate genderoriented policies of the Ministry in senior-level discussions13. The Gender Department is currently led by a Gender
Advisor.14 Moreover, the team has found that gender inequality is substantial in the Ministry, in no small part because
female staff are massively outnumbered. The Human Resource Directorate of the Ministry does not attribute its lack of
gender equality to the recruitment process, but rather, to a low capacity among female applicants. However, this assertion
by the Directorate is not supported by evidence.

11

HOO Asset Registration Manual and interview with the MoEc Official, Jan 2, 2018, Kabul, Afghanistan
https://www.sida.se/contentassets/165672c0e28845f79c8a803382e32270/gender-and-corruption.pdf
13
Interview with MoEc Officials, Jan 2, 2018, Kabul, Afghanistan
14
Interview with MoEc Officials, Jan 3, 2018, Kabul, Afghanistan
12

10

Objective

Access to
official
documents

Activity

Establishment of a
modern and unique
filing system

Indicator

Assigned
Unit

Outcome

Baseline Deadline Risk

Implementing the filing
procedures in Kabul-based
units.
Implementing the filing
procedures in Provincial
Units.

FINDING:
Quick and simple access to official documents, and proper protection of them, is of high importance to ensure
transparency and accountability within an institution. Given this, the Ministry of Economy has put forward “access to
official documents” as part of its anti-corruption activities. The findings of the assessment team indicate the Ministry has
developed a standardized filing system that facilitates access to official documents, with the intention of reducing and
eliminating unnecessary delays. Applicable procedures have been developed at the central and Provincial levels15.

Objective

Providing
facilities for
the clients

15

Activity

One-Stop Shop, or the
Reception Office, should be
established to respond to
clients’ related affairs.

MoEc filling system procedure, Dec 25, 2017

Indicator

Assigned
Unit

Outcome Baseline Deadline Risk

A single office has been
established that covers
the main services
delivered to the clients

11

FINDING:
Direct contact of the public with government officials is often considered to be a
challenge in the reduction of corruption in Afghanistan. To curtail direct contacts,
the Ministry of Economy has included the establishment of a One-Stop-Shop in
its Anti-Corruption Plan. The One-Stop-Shop is expected to serve as a single
place where the public can resolve all types of issues. However, the Ministry’s
One-Stop-Shop is insufficient for managing applicants’ concerns16 because many
Directorates, including the Directorate of Social Services, have no branch within
the One-Stop-Shop. The MEC team observed that only four sections were
represented, and these were managed by a single person. As a result, visitors
are still required to wait in Ministry corridors for resolutions. MoEc’s officials
stated they intend to strengthen the One-Stop-Shop office “in the near future,”
with representation from all public-facing Directorates.

Objective

Activity
Expansion and
institutionalizing
management
information system.
(MIS)

Promoting EGovernance

Establishment,
promotion,
institutionalization
and legitimization of
the Central
Monitoring
Reporting System
(CMRS) and
Provincial
Monitoring
Reporting System
(PMRS) on
development
projects.

Indicator

Assigned
Unit

Outcome Baseline Deadline Risk

Operational and strategic plans
and their reporting system have
been institutionalized in central
and Provincial offices of the
Ministry of Economy through an
active online system.
Development projects progress
system has been
institutionalized through an
online system in all budgetary
Units, both at central and
Provincial levels.
Establishment, promotion,
institutionalization and
legitimization of the CMRS and
PMRS.

FINDING:
E-governance is another key tool in the fight against corruption. Therefore, the Ministry of Economy has decided to further
promote e-governance in its Units. The findings of the team indicate that the Ministry has developed a comprehensive
Management Information System (MIS) that includes both central and Provincial reporting.17 MIS has enabled the Ministry
to transform operational and strategic plans, and reporting systems, with online access. Additionally, MIS has enabled the
Ministry to monitor and evaluate online the progress of development projects in all budgetary Units across the capital and
Provinces. MIS has added to the transparency and accountability of development projects.

16
17

Assessment team observation, Jan 6, 2018, Kabul, Afghanistan
Team observation and interview with MIS team, Jan 7, 2018, Kabul, Afghanistan
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TRANSPARENCY AND ACCOUNTABILITY IN HUMAN RESOURCE
Lack of merit-based recruitment and implementation of capacity building programs has remained a challenge for the
Afghanistan state during the last 16 years. Findings from the 2013 MEC assessment on recruitments indicated that Grade 1
and 2 positions are mostly filled through nepotism and personal contacts18. The Ministry of Economy has prioritized its
Human Resource (HR) function in the Anti-Corruption Plan. The Plan includes five activities described below.
Objective

Improving Human
Resource
Management

Activity

Improve staff
performance
evaluation.

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

Performance evaluation
of all staff, in accordance
with the Labor Law and
the Civil Servants Law.

FINDING:
Promotions and demotions are important HR management tools. Impunity is still a big challenge in Afghan institutions.
The Ministry of Economy has developed a standard performance evaluation process, based on Labor Law and Civil
Servants Law. In the year 1396, the Human Resource Directorate has evaluated the performance of 592 Ministry staff. Out
of these employees, 216 of them were promoted, 1 employee was fired, and the 373 remaining were not given any
promotion19. These figures show that the Ministry has taken the management of its human resource seriously and is
determined to promote its dedicated staff and demote the low-performing ones.

Objective

Activity

Improving Human
Resource Management

Creation of
Electronic
Attendance system.

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

Electronic
Attendance
system
created.

FINDING:
E-attendance in offices is mostly aimed at preventing attendance abuse and ensuring proper attendance tracking.
Previously Afghan government institutions recorded attendance through manual methods, allowing abuse to persist. To
bring about transparency in the attendance of its staff the Ministry of Economy, like many other institutions, has set up an
electronic attendance system at the entrance gates of both its compounds. The findings of the team indicate that almost
18
19

http://www.mec.af/files/VCAReportCSC.pdf
Documents received from MoEc’s Human Resources Department, Jan 3, 2018
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all staff is now strictly required to record their attendance through the newly installed e-system. The Human Resource
Directorate is responsible for running and tracking the use of the e-attendance system. However, as a new system,
employees occasionally fail to record their attendance -- either intentionally or unintentionally. The Human Resource
Directorate has, therefore, imposed stiff fines on those who disregard the system. The latest report of the HR Directorate
indicates that the salaries of hundreds of the Ministry’s staff, including senior level Managers, faced deductions based on
evidence from the data of the e-attendance system.20

Objective

Improving Human
Resource
Management

Activity

Indicator

Using formal
clothes and ID card
during job duties.

Service staffs, including
MoE’s drivers, are
dressed with formal
clothes.

Assigned
Unit

Outcome

Baseline

Deadline

Risk

FINDING:
In an attempt to block direct contacts and to ensure identification of the staff, the Ministry has asked its employees to
wear formal uniform while they are on duty. MoEc has distributed a special uniform to the service staff. While the MoEc’s
leadership is committed to implement this activity, the findings of the assessment team indicate that the instruction has
not been followed and that employees of the Ministry have apparently rebuffed requests to wear the uniform.21 The main
reason behind the defiance is the lack of any explicit dress code in Afghan government institutions.

20
21

Report submitted to the assessment team, Jan 3,2018
Team observation during the review of Anti-Corruption plan, Jan 1-15,2018, Kabul, Afghanistan
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Objective
Improving
Human Resource
Management

Activity

Indicator

Staff recruited based
on merit,
qualification and
experience

Grade 1 and 2
positions, which have
not come under CBR,
will be advertised and
recruited through CBR.

Assigned
Unit

Outcome

Baseline

Deadline

Risk

All Grade 3 and 4
positions, at national
and subnational level,
will be advertised and
recruited through CBR.
All Grade 5 and 6
positions will be
advertised and
recruited through a
grading system.

FINDING:
Since the delegation of recruitment authority to the Independent Administrative Reform and Civil Service Commission
(IARCSC), recruitment tasks of Ministries, including the Ministry of Economy, have been handed over to IARCSC.
Nevertheless, the involvement of Human Resource Directorates of Ministries in civil servants’ recruitment process is still
present. Therefore, the Anti-Corruption Plan of the Ministry of Economy has not overlooked the process. The findings of
the team’s review indicate that the Ministry could attain great achievements and fill 80 of its CBR positions through a fair
and transparent process.22 The positions were offered to qualified and eligible candidates, raising few complaints by
unsuccessful CBR applicants, compared to other Ministries.23
Objective

Improving
Human Resource
Management

Activity

Implementation of the training
programs to enhance the
capacity of Ministry of
Economy’s staff

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

Capacity
Development
Needs
Assessment
completed
Capacity
Development
Plan prepared
Capacity
Development
Plan obviously
implemented

FINDING:
Over the past 17 years, low-capacity has been observed as an ongoing problem in Afghan institutions. The Ministry of
Economy is still grappling with this challenge to effectively implement its policies and operations. To that end, the Ministry
22
23

Interview with MoEc Human Resource Directorate, Jan 3-7, 2018, Kabul, Afghanistan
Interview with MoEc Human Resources Directorate, Jan 3, 2018, Kabul, Afghanistan
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has added enhancing the capacity of its staff in the Anti-Corruption Plan. MEC’s findings indicate that Human Resource
Directorate could initially conduct a Training Need Assessment (TNA) about all Units of the Ministry and subsequently
recommend opportunities to staff based on the findings of its assessment and evaluation.
The priorities of the TNA are as follow:
1.
2.
3.
4.
5.

Presenting orientation to newly hired staff
Management
Legal awareness
International internships and fellowships
Undergraduate and post-graduate scholarships

The reports shared with the MEC indicate that hundreds of MoEc staff have been selected and awarded with
opportunities. While the HR Directorate proposes opportunities
to the staff based on its Training Need Assessment, indirect and
sometimes even direct interventions in the process of selections
are reported.24 But the above priorities show that they are mostly
aimed at enhancing the soft skills of the Ministry’s staff while they
can be part of senior staff’s job description. During the last two
decades, a huge portion of international aid money has been
allocated for enhancing the soft skills of civil servants. It would be
a valid expectation that the Ministry hire individuals with
necessary skills and/or assign senior level managers to train
individuals with low-capacity as part of their Terms of References.

Non-existence of a guideline to evaluate the effectiveness of
training opportunities is another gap inside government
MoEc Training Center
institutions, including the Ministry of Economy.25 Due to lack of
such a guideline, most training attendees are not required to lead changes in their units nor share their newly acquired
skills with their colleagues; this is particularly the case with overseas training opportunities.

24
25

MoEc capacity building report, Jan 6, 2018, Kabul, Afghanistan
Interview with MoEc officials, Jan 7, 2018, Kabul, Afghanistan
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TRANSPARENCY AND ACCOUNTABILITY IN PROCUREMENT PROCESS
Procurement processes are more vulnerable to corruption than other Ministries’ functions. Common instances include: Projects being designed for
award to specific companies, and cases where actual costs are estimated higher than the market price. In order to win the bidding process, companies
collude with each other and civil servants. To block these vulnerabilities, the Ministry of Economy has prioritized the procurement function in its Plan.
The priority has three activities. They are explained below.

Objective

Brining about
transparency in
the procurement
process of the
Ministry

Activity
Publishing the
contracts in MoEc and
National Procurement
Authority websites to
increase transparency
and accountability at
organization’s
activities.

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

All contracts above
500,000 Afs, have
been published in
the MoEc and
National
Procurement
Authority’s
websites.

FINDING:
Equal access to procurement contracts brings about transparency in the procurement process and curtails corruption. The
findings of MEC in many government institutions indicate that all details of procurement contracts are not shared with all
contractors. Procurement Officers often forge tender announcements to convince investigators that they have correctly
announced the project within the provisions of the Procurement Law. The Ministry of Economy has, however decided to
post procurement details of contracts over 500,000 AFN on the Ministry’s website and on the National Procurement
Authority’s website. The findings of the team indicate that the Ministry of Economy has posted all its procurement
contracts of over 500,000 AFN on the two mentioned websites.26
The other positive step of the Ministry is the establishment of a Standard Operating Procedure (SOP) for its eighteen
Directorates, including Procurement. This SOP sets strict deadlines for all steps of a procurement process that could
greatly prevent bribery. The other good feature of the initiative is that the SOPs are posted on the billboards of the
Ministry making them easily accessible to the public.27

26
27

Interview with MoEc officials, Jan 8, 2018, Kabul, Afghanistan
Field observation of the assessment team, Jan 8, 2018, Kabul, Afghanistan
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Objective

Activity

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

Standard procedures
prepared, and tracking
systems in place.
Bringing about
transparency in
the procurement
process of the
Ministry

Developing tracking
systems for
financial and
procurement
activities.

Central Stock for storing
the excessive assets and
properties of the MoEc
has been established in
its Shar-e-Naw building.
A management system
for the stock has been
developed.

FINDING:
At times, procurements are unduly delayed in the Ministries. Procurement of fixed price goods acts as an impediment to
bribery. To prevent such scenarios, the Ministry of Economy has developed a tracking system for financial and
procurement activities. The team’s findings indicate that Management Information System (MIS) has been set up for this
purpose. Purchasing requests are readily recorded in MIS and tracked by all senior management of the Ministry.28 If the
requests are not taken into consideration within the required time period by Procurement and Logistics Officers, the
offenders are easily found, and actions are taken.
Objective

Bringing about
transparency in the
procurement
process of the
Ministry

Activity

Creation of
Assets Inventory
Systems for
Ministry of
Economy’s
assets and
properties.

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

Registration of assets
and goods used by
offices and employees,
including Advisors, has
been completed.
Registration of MoEc’s
properties in center and
Provinces has been
completed.
GPS installed in the
Ministry of Economy’s
vehicles.

FINDINGS:
Sophisticated registration of assets, goods and properties protects them from misuse and
destruction. In the past, the Ministry of Economy had no comprehensive asset management
system to protect its assets and properties. Therefore, as part of its Anti-Corruption Plan, the
Ministry plans to establish a computerized inventory and asset management system. The
findings of the team indicate that the Ministry has successfully registered all its assets and
inventory and established a central stock.29 But so far, the Ministry has failed to set up the
computerized inventory system within the deadline that has been set in the Anti-Corruption Plan. The team has noticed
the failure after inventory lists were not found in relevant departments and assets did not bear any tag numbers.

28
29

Interview with MoEc procurement department and observation of MIS system, Jan 8, 2018, Kabul, Afghanistan
Interview with MoEc Assets registration department and field visit to central stock of MoEc, Jan 8, 2018, Kabul, Afghanistan
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TRANSPARENCY AND ACCOUNTABILITY IN THE OPERATIONS OF NGOs
Non-Governmental Organizations are required to be non-political and non-profit and they include both local and
international entities.30 Non-profit means that NGOs cannot directly or indirectly use any sort of monetary gain or any
other benefits for the personal use of founders, Board of Director Members, employees, donors or their relatives.31 In
Afghanistan, 2337 NGOs are currently registered with the Ministry of Economy. Of these, 268 foreign and 269 local entities
are officially operating. The rest have ended their operations.32 In the year 2017, the operating NGOs spent 851, 9 million
US dollars inside Afghanistan.33 Due to limited access to information about the work of NGOs, the effectiveness of their
investments in different sectors, questionable alignment of the operations of NGOs with the law, low transparency and
accountability remain concerns for the people and for the Afghan State. Therefore, the Ministry of Economy has
prioritized the transparency and accountability of NGOs in its Anti-Corruption Plan.
This priority has 5 activities. They are explained and analyzed below
Assigned
Objective
Activity
Indicator
Unit
Increasing transparency
and accountability in
Non-Government
Organizations

Revise and amend
Non-Government
Organization Law

Outcome

Baseline

Deadline

Risk

NonGovernment
Organization
Law has been
revised

FINDING:
As part of its Anti-Corruption activity, the Ministry of Economy has proposed the following amendments to the Law of
NGOs.34
1.
2.
3.
4.
5.

Distinction between non-political, non-profit NGOs and UN agencies.
Additional requirements in the sections of the Law pertaining to managing and using NGO properties.
Establishment of sub-branches in the capital and Provinces.
Increasing the Registration Fee of local NGOs to (2500 AFN) and foreign NGOs to 2000 USD.
Releasing NGOs yearly reports

Currently, the amendments are being reviewed by Taqnin Directorate of the Ministry of Justice.
Objective
Increasing
transparency and
accountability in
Non-Government
Organization

Activity
One general coordinator
for each sector will be
recruited within the
NGOs Coordination
Directorate (Health,
Education, Agriculture
and Social Services)

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

One Senior
National
Coordinator has
been recruited
for each sector
(Health,
Agriculture and
Social Service)

30

Ministry of Justice, GIRoA, NGO’s Law, Article 5, March 28, 2005
Ministry of Justice, GIRoA, NGO’s Law, Article 5, March 28, 2005
32
Documents submitted to the assessment team, Jan 9, 2018
33
Interview with MoEc officials NGO Jan 9, 2018, Kabul, Afghanistan
34
Interview with MoEc officials NGO Jan 10, 2018, Kabul, Afghanistan
31
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FINDING:
In the last two decades, a huge amount of money has been spent in different sectors by NGOs. The effectiveness of the
projects are said to have not been fully aligned with the development priorities of Islamic Republic of Afghanistan. In
addition, Mr. President stated in the last National NGOs’ Conference “NGOs activities in the past 17 years should be strictly
scrutinized and during the process it should be identified that what amounts did they spent and what were their results
and achievements and how should be positive activities further expanded”.35 That is why the Ministry of Economy has
included recruitment of Coordinators in its Anti-Corruption Plan so that projects that are implemented by NGOs would
bring about the expected outcome and transparency and accountability in their operations. It should be noted that the
President of Islamic Republic of Afghanistan insisted in the conference36that to increase the coordination and synergic
effects of NGOs’ operations, NGOs should select their projects based on the Afghanistan’s needs. Thus, the MoEc is now
developing a roadmap to enhance the coordination and synergic effects of future projects between GIRoA and NGOs.
The findings of the team indicate Coordinators have not been hired, due to lack of required budget.37
Objective

Increasing
transparency and
accountability in
Non-Government
Organizations

Activity

Indicator

A monitoring and
evaluation framework
should be developed. It
should be used for proper
evaluation of sub-offices
of NGOs either in Kabul
or Provinces to see
whether or not they have
enough financial, human
resource, logistics and
administrative capacity
for the implementation of
development projects on
behalf of the Afghanistan
state.

M&E framework
for central and
Provincial offices
of NGOs has
been developed.

Assigned
Unit

Outcome

Baseline

Deadline

Risk

FINDING:
The Ministry of Economy had planned to develop an M&E framework for the main and sub-offices of NGOs at capital and
Provincial level. The particular purpose of the framework was to constantly monitor and evaluate the capacity of NGOs in
different areas including Management, Finance, HR and Procurement. It was also to increase transparency in the
reporting system of NGOs. The findings of the team indicate that the Ministry could not achieve the activity due to lack of
required resources. Lack of sufficient budget has prompted the Ministry of Economy to contract the development of an
M&E framework to a third-party38. Moreover, in the last NGO’s national conference, the President also ordered
development of such a mechanism. MoEc, in coordination with other relevant Ministries is strictly following this activity.
MoEc officials have described the mechanism as “This will be developed soon.”

35

(https://www.pajhwok.com/en/2018/03/11/ghani-seeks-accountability-transparency-ngos, para- 3)
National NGO’s Conference, 11 March, 2018.Kabul-Afghanistan
37
Interview with MoEc official NGO, Jan 10, 2018, Kabul, Afghanistan
38
Interview with MoEc official NGO, Jan 10, 2018, Kabul, Afghanistan
36
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Objective

Increasing
transparency and
accountability in
Non-Government
Organizations

Activity
Sub-offices of NGOs
in the capital and
Provinces should be
evaluated and
monitored. Reports
of the evaluations
should be sent
annually.

Indicator

Assigned
Unit

Outcome

Baseline

Deadline

Risk

National and
International
NGOs’ sub-offices
are implementing
main projects in
Health, Education,
Agriculture and
Social Services
Sectors.

FINDING:
The NGOs Law requires the Ministry of Economy to register NGOs and supervise and coordinate their operations in
Afghanistan. The NGOs are bound by the Law to report to the Ministries of Economy and Finance and Donors about their
financial affairs annually.39 The findings of the team indicate that the Directorate of NGOs of the Ministry of Economy does
not have enough human resource to properly and effectively evaluate and monitor the operations of NGOs. Instead, the
Directorate of NGOs solely relies on annual reports that NGOs present. There is no field M&E activity by the Ministry.
The law mentions: “NGOs which fail to report about their financial affairs annually shall be dissolved”.40 The assessment
team has found that 1800 NGOs have been, therefore, dissolved so far.
Assigned
Objective
Activity
Indicator
Outcome Baseline Deadline Risk
Unit

Increasing
transparency and
accountability in
Non-Government
Organizations

Develop and
promote Egovernance for
coherence,
coordination, and
monitoring of NGOs

FINDING:
Previously, NGOs were registered manually inside the Ministry of Economy, a traditionally slow process that facilitated
opportunities of corruption and dependent on direct contacts with the personnel of the Ministry. To reverse the trend,
the Ministry has decided to electronically conduct the registration process.
The findings of the assessment team show that NGOs are now properly electronically registered, and that NGOs are also
not asked to show up inside the Ministry to register. Such an initiative is a positive of Anti-Corruption step41. However, the
NGOs founders in Kabul have voiced their strong opposition to the leadership of the Ministry of Economy, complaining
that employees of the Ministry “unabashedly ask for bribes” when they either apply for license, or renew their license.
However, MoEc’s leadership is interested to follow up such cases and invites NGOs to provide the documents and the
Ministry will introduce the corrupted employees to the judicial entities for prosecution. 42 Notably, it is not clear to MEC
how NGOs would ‘provide the documents’ to corroborate requests for bribes since these are generally verbal interactions.

39

Ministry of Justice, GIRoA, NGO Law, Article 27, March 28, 2005
Ministry of Justice, GIRoA, NGO Law, Article 35, March 28, 2005
41
Interview with MoEc NGO Directorate, Jan 10, 2018
42
Interviews with NGOs in Kabul, February 04, 2018, Kabul, Afghanistan
40
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MONITORING AND EVALUATION PHASE:
It is almost impossible to achieve the expected outcome of an Anti-Corruption Plan without a proper M&E system in place.
M&E is a widely accepted and established principle in the development of an Anti-Corruption Plan, though methodologies
vary. In other words, every institution ought to specify and assign a special Unit for M&E of the Plan that they design to
tackle corruption. The Ministry of Economy has set up a Committee to regularly monitor and evaluate the implementation
of its Anti-Corruption Plan. The committee is composed of Administration and Finance Deputy Minister, Chief of Staff,
Directorates (Finance, HR, Internal Audit, Ministry of Finance Control Brach in MoEc, NGOs, Officers, Design and
Consolidation, Policy and Management). Members of the committee hold monthly meetings and report their findings to
the High Council of the Ministry of Economy.43
The quarterly reports of the Committee are presented to High Council of Rule of Law and Corruption. But relevant
Directorates of the Ministry did not present the meeting minutes and decisions to the MEC assessment team44 and it has
raised serious questions regarding whether the Committee really meets to discuss the Anti-Corruption Plan and follows up
its implementation. The team could find access to some of the decisions made at the meetings chaired by the Minister of
MoEc. However, the meetings of the leadership are normally held about the entire mandate of the Ministry. There is no
document available to prove whether or not the Committee assigned to follow up the implementation of the AntiCorruption Plan meets every month and closely monitors the extent of the Plan’s implementation.

43
44

MoEc Anti-Corruption plan, 2017
Interview with MoEc MIS department, Jan 9, 2018, Kabul, Afghanistan
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MEC’s RECOMMENDATIONS
No
1

Inst
MoEc

Recommendation
MoEc develop its Anti-Corruption Plan
based on a risk assessment conducted
prior to the development of AntiCorruption plan.
MoEc broaden the scope of Committee
involved in the development of AntiCorruption Plan and involve NGOs, Civil
Society and other stakeholders
MoEc leadership should properly
communicate its Anti-Corruption Plan
with the relevant Units.
The MoEc establish a Complaint Office to
handle all received complaints
The MoEc set up a hotline to receive
complaints
The MoEc develop Provincial compliant
system
The MoEc conduct an assessment to
determine the circumstantial
requirements needed for the
enforcement of the Access to
Information Law
The MoEc hire a Manager to develop the
procedure for the enforcement of Access
to Information Law

2

MoEc

3

MoEc

4

MoEc

5

MoEc

6

MoEc

7

MoEc

8

MoEc

9

MoEc

The MoEc develop a One-Stop-Shop
where applicants can engage in all types
of MoEc’s services

10

MoEc

11

MoEc

MoEc include the soft skills
enhancement of the staff part of the job
description of the senior staff
MoEc develop a guideline for the
evaluation of the effectiveness of
capacity building programs

12

MoEc

MoEc develop a computerized asset
management and inventory systems

13

MoEc

MoEc recruits Coordinators for different
sectors

14

MoEc

MoEc develop an M&E framework for
the main and sub-offices of NGOs

15

MoEc

MoEc hold regular meetings regarding
the implementation of Anti-Corruption
Plan and keep the minutes of those
meetings

Baseline
21.Jan.2018 - The MoEc’s Anti-Corruption
Plan has not been designed and developed
based on a risk assessment
21.Jan.2018 – MoEc’s stakeholders, including
NGO’s and Civil Society representatives, were
not involved in the development of MoEc
Anti-Corruption Plan
21. Jan.2018 - The Anti-Corruption Plan of the
Ministry of Economy has not been widely
communicated.
21.Jan.2018 – The MoEc does not have a
Complaint Office
21.Jan.2018 – The MoEc has not set up a
hotline due to lack of enough budget
21.Jan.2018 – MoEc does not have Provincial
compliant system
21.Jan.2018 – The MoEc has not conducted
any assessment to determine the
circumstantial requirements needed for the
enforcement of the Access to Information
Law
21.Jan.2018 – Ministry failed to hire a
Manager at the Office of the Minister and
develop the required procedure and strategy
for the enforcement of the Law, as the AntiCorruption Plan proposes
21.Jan.2018 – The Ministry of Economy’s
One-Stop-Shop is not a place where
applicants can resolve all types of
services/functions
21.Jan.2018 – MoEc Training Needs
Assessment mostly prioritized the soft skills
enhancement of the Ministry’s staff
21. Jan.2018 – Due to lack of a procedure
regarding the effectiveness of capacity
building programs, most trainees are not
assigned to bring about the necessary change
in their units and impart their acquired skills
to their colleagues once they individually
benefit, particularly from overseas training
opportunities.
21.Jan.2018 – The MoEc does not have a
computerized inventory and asset
management systems
21. Jan.2018 – The Ministry of Economy has
not recruited Coordinators to ensure the
projects which should be implemented by
NGOs are aligning with Afghanistan
development needs.
21. Jan.2018 –The Ministry of Economy does
not have an M&E framework for the main
and sub-offices of NGOs at capital and
Provincial level.
21. Jan.2018 – MoEc does not hold regular
meetings to ensure the proper
implementation of Anti-Corruption Plan and
does not keep the record of these meetings

Status
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